
Complete FY 2021 Sidewalk Reconstruction Program (Citywide)
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1 Lively Panda West Ave 786 3572 22% Complete May-21 Jun-21 100% 856 7,144
1 Pilgrim Dr Panda West Ave 711 3555 20% Complete Oct-21 Nov-21 100% 958 7,144
2 Denver St Anthony S New Braunfels 225 750 30% Complete Feb-21 Mar-21 100% 821 2,100
2 Dilworth St S New Braunfels Iowa 348 1160 30% Complete Mar-21 Mar-21 100% 271 2,320
2 Galahad King Arthur Dead End 781 2519 31% Complete Mar-21 Apr-21 100% 885 5,040
3 E White S Flores Trenton 261 871 30% Complete Nov-20 Dec-20 100% 593 1,740
3 Shrine Ronda Loleta 258 860 30% Complete Nov-20 Dec-20 100% 566 1,720
3 Stratford Dead End Cynthia Linn 293 977 30% Complete Dec-20 Jan-21 100% 512 1,954
3 Sussex Ronda Loleta 215 860 25% Complete Dec-20 Dec-20 100% 280 1,720
3 Treehouse Pecan Grove Gittinger 756 2520 30% Complete Jan-21 Jan-21 100% 960 5,040
4 Rio Linda Bay Horse Prescott 667 1907 35% Complete Aug-21 Sep-21 100% 735 3,815
5 Colima S Picoso Nueva Leon 255 850 30% Complete Jul-21 Jul-21 100% 100 1,700
5 E Highland S Presa Buckingham 200 500 40% Complete Jul-21 Jul-21 100% 393 1,000
5 S Rosillo W Cesar Chavez San Luis 107 357 30% Complete Jul-21 Aug-21 100% 343 700
5 W Highland Mission Rd Huntstock 510 1700 30% Complete Aug-21 Aug-21 100% 1,362 3,400
5 Wilkens Roosevelt Castillo 339 1130 30% Complete Jul-21 Aug-21 100% 689 2,260
6 Davy Crockett Viva Max Poncho Villa 165 660 25% Complete Sep-21 Sep-21 100% 184 1,320
6 Jim Bowie Viva Max Poncho Villa 165 660 25% Complete Sep-21 Sep-21 100% 185 1,320
6 Viva Max Oakhill Callaghan 684 2280 30% Complete Sep-21 Sep-21 100% 233 2,800
7 Dove Hill Warpath Quiver 461 1535 30% Complete Sep-21 Sep-21 100% 495 3,070
7 W Summit Kampmann Blvd Lake Blvd 600 2000 30% Complete Oct-21 Oct-21 100% 906 4,000
8 Spring Brook Spring Mont Spring Time 330 1652 20% Complete Oct-21 Oct-21 100% 572 3,304
8 Spring Rose Spring Mont Spring Time 402 1607 25% Complete Oct-21 Oct-21 100% 621 3,214
9 After Glow West Ave Lida Rose 196 785 25% Complete Apr-21 Apr-21 100% 176 1,570
9 Fantasia Reverie San Pedro 473 1891 25% Complete May-21 May-21 100% 263 3,782

10 Bayliss Edge Field Pesquera 533 2133 25% Complete Apr-21 May-21 100% 550 4,266
10 Bret Harte Tennyson Sorrento 309 1234 25% Complete Apr-21 Apr-21 100% 815 2,270

Totals 27 11,030 40,525 Avg. 28% 27 15,324 79,713
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